
State of California Department of Transportation Page 1
09/20/08 Statement of Ongoing Contracts as of 10/02/08

02District

02-BUT-70-/0

02-LAS-36-22.5/24.4

02-LAS-395-11.8/24.8

02-LAS-395-30.7/56.7

02-LAS-395-96.0/98.3

02-MOD-139-17.7/20.9

Fed Aid

HM2

HB4C

HA22

HB1

HM1

Pgm Code

IN BUTTE COUNTY AT PULGA MAINTENANCE

STATION

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY AT AND NEAR  MILFORD

FROM 1.5 KM NORTH OF  GARNIER ROAD TO

0.6 KM NORTH OF  SUNNYSIDE ROAD

IN LASSEN COUNTY ABOUT 10 MILES

SOUTH OF RAVENDALE FROM 4.0 MILES TO

1.7 MILES SOUTH OF PIT ROAD

IN MODOC COUNTY ABOUT 24 MILES SOUTH

OF NEWELL

Description 

REHABILITATE PAVEMENT

RESURFACE SHOULDER

ROADWAY REHABILITATION

SHOULDER WIDENING AND RUMBLE STRIP

PLACE HOT MIX ASPHALT

SEAL COAT

Type Of Work

BLAISDELL CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

TEICHERT CONSTRUCTION

SIERRA NEVADA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

Contractor

REDDING CA 96049

REDDING CA 96049

SACRAMENTO CA 95827

SPARKS NV 89435

SHASTA LAKE CA 96019

MODESTO CA 95352

(530)245-0132

(530)222-0810

(916)386-5936

(775)355-0420

(530)275-7844

(209)525-9065

TORRES, SAL

GREENE, DAVID

MINDUS, CARL

GREENE, DAVID

GREENE, DAVID

MENDOZA, SERGIO

Resident
Engineer

(530)225-2034

(530)257-8120

(530)257-7383

(530)257-8120

(530)257-8120

(530)225-3193

 $169,504

 $3,522,036

 $10,549,149

 $32,009,514

 $843,736

 $701,707

Bid + CCOs

 $159,972

 $0

 $9,903,713

 $31,770,768

 $774,466

 $549,203

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/21/08

09/03/08

04/09/03

01/23/07

05/23/08

05/13/08

Awarded

06/02/08

09/19/08

04/22/03

02/14/07

06/10/08

05/30/08

Approved

08/22/08

04/03/09

09/20/09

10/08/08

08/26/08

09/26/08

Est Comp

 96%

 0%

 100%

 98%

 100%

 0%

%Time

 93%

 0%

 98%

 99%

 100%

 78%

% Work 

 

 

 

 

COMPLETED

 

Message

02-4C7504

02-368904

02-258504

02-381604

02-0E5404

02-4C6804

Contract 

  

  

ACNH-P395-(197)E

ACST-P395-(215)E

  

  

  

  

--()

  P3-95 2-(5E)

  

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 493459

P O BOX 491660

P O BOX 276830

P O BOX 50760

P O BOX 795

P O BOX 4770

1657 RIVERSIDE DRIVE

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

REDDING, CA 96049

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127-

0008

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

REDDING, CA 96003

Accepted

08/29/08

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/08 Statement of Ongoing Contracts as of 10/02/08

02District

02-PLU-36-9.3/12.3

02-PLU-70-43.2/45.7

02-PLU-5747-/0

02-SHA-0-/0

02-SHA-5-1.9/19

02-SHA-5-15.1/15.7

Fed Aid

HM1

HB71

HA12

HB4N

HM1   HM3

HB4N

Pgm Code

IN PLUMAS AND TEHAMA COUNTIES ON

ROUTE 26 AND ON ROUTE 32

IN PLUMAS COUNTY AT AND NEAR  QUINCY

FROM COURT STREET TO ALTA AVENUE

IN PLUMAS AND SHASTA COUNTIES AT

VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR MOUNTAIN GATE

AT BASS MOUNTAIN

IN SHASTA COUNTY FROM NORTH

COTTONWOOD UNDERCROSSING TO CHURN

CREEK BRIDGE

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

Description 

THIN BLANKET WITH ISOLATED DIGOUTS

RELOCATE CROSSWALKS

REPAIR SANDHOUSES

INSTALL PREFABRICATED RADIO VAULT

RESURFACE RUBBERIZED ASPHALT

WIDEN HIGHWAY AND RAMPS

Type Of Work

STEVE MANNING CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

INC

DUNTON CONSTRUCTION COMPANY

INC

STEWART ENGINEERING INC

J F SHEA CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

Contractor

REDDING CA 96049

REDDING CA 96003

ANDERSON CA 96007

REDDING CA 96099

REDDING CA 96049

MARTINEZ CA 94553

(530)222-0810

(530)222-1408

(530)365-9652

(530)244-8464

(530)246-4292

(925)372-8000

WING, KATHRYN

COLLINS, RONALD

ENGLISH, ANTHONY

DARNALL, MARK

WOOD, JAMES

WOOD, JAMES

Resident
Engineer

(530)474-4424

(530)283-2451

(530)533-4124

(530)225-3083

(530)225-3160

(530)225-3160

 $1,295,670

 $123,750

 $248,669

 $324,602

 $9,594,714

 $60,242,157

Bid + CCOs

 $0

 $0

 $137,608

 $61,663

 $9,310,832

 $16,535,287

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/04/08

08/28/08

05/23/08

12/28/07

06/04/07

03/05/08

Awarded

04/28/08

09/15/08

06/20/08

01/14/08

06/28/07

03/14/08

Approved

10/28/08

10/06/08

09/24/08

08/21/08

01/14/11

Est Comp

 0%

 0%

 83%

 0%

 100%

 12%

%Time

 0%

 0%

 55%

 19%

 100%

 28%

% Work 

 

 

 

 

COMPLETED

 

Message

02-4C6504

02-4C8904

02-0E7904

02-3C6704

02-2C74U4

02-328034

Contract 

  

  

  

  

  

ACST-P044-(044)E

  

  

  

  

  

  P0-44 0-(4E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 491660

2806 TARMAC ROAD

19802 OX YOKE ROAD

P O BOX 990010

P O BOX 494519

901 HOWE ROAD

28482 HWY 44 STE. 1

1555 EAST MAIN STREET

2060 3RD STREET SUITE

B

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

SHINGLETOWN, CA 96088

QUINCY, CA 95971

OROVILLE, CA 95965

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

Accepted

09/11/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

02District

02-SHA-5-28.0/29

02-SHA-5-31.1/0

02-SHA-5-58.0/67

02-SHA-299-14.2/0

02-SHA-299-67.8/77.9

02-SHA-299-/.6

Fed Aid

HA21

HA26

HA22

HM3

HM1

HB1

Pgm Code

IN SHASTA COUNTY NEAR SHASTA LAKE

CITY FROM 0.6 KM NORTH OF BRIDGE BAY

0VERCROSSING TO 0.5 KM SOUTH OF

TURNTABLE BAY OVERCROSSING

IN SHASTA COUNTY ABOUT 9 MILES NORTH

OF SHASTA LAKE CITY AT THE O'BRIEN

ROADSIDE REST AREA

IN SHASTA AND SISKIYOU COUNTIES IN

AND NEAR DUNSMUIR FROM 0.9 KM NORTH

OF SIMS ROAD UNDERCROSSING TO

SACRAMENTO RIVER BRIDGE OVERH

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

IN SHASTA COUNTY AT AND NEAR BURNEY

FROM 0.4 MILE WEST OF HATCHET

MOUNTAIN SUMMIT TO 0.1 MILE WEST OF

SONOMA STREET

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

Description 

CONSTRUCT NEW DECK

REST AREA STALL EXPANSION

RESURFACE ASPHALT CONCRETE

REHABILITATE BRIDGE DECKS

ASPHALT CONCRETE OVERLAY

REALIGN CURVE AND IMPROVE DRAINAGE

Type Of Work

GOLDEN STATE BRIDGE INC

WHITEHAWK CONSTRUCTION

J F SHEA CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

J F SHEA CONSTRUCTION INC

SIERRA EQUIPMENT RENTAL INC

Contractor

MARTINEZ CA 94553

PALO CEDRO CA 96073

REDDING CA 960494519

TEMPE AZ 85282

REDDING CA 96049

GLENN CA 95943

(925)372-8000

(530)547-5944

(530)246-4292

(602)437-1711

(530)246-4292

(877)503-6300

PASCAL, ANTHONY

JOHNSON, GARY

RINARD, WAYNE

BADE, TIM

MENDOZA, SERGIO

RINARD, WAYNE

Resident
Engineer

(530)235-9806

(530)225-3198

(530)229-0531

(530)335-2190

(530)225-3193

(530)229-0531

 $23,926,809

 $180,495

 $21,690,714

 $844,770

 $3,052,050

 $2,200,657

Bid + CCOs

 $21,810,969

 $3,375

 $19,961,496

 $227,398

 $2,423,024

 $1,054,653

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/11/06

06/02/08

06/20/06

08/28/07

02/08/08

05/09/08

Awarded

07/18/06

07/03/08

06/30/06

10/05/07

03/12/08

06/05/08

Approved

10/03/08

12/04/08

08/31/08

10/30/08

09/03/08

09/01/09

Est Comp

 100%

 0%

 100%

 81%

 80%

 0%

%Time

 98%

 2%

 96%

 27%

 82%

 47%

% Work 

OVER RUN

 

OVER RUN

 

 

 

Message

02-3C1414

02-3C8504

02-387304

02-2C2604

02-4C6204

02-397904

Contract 

  

  

ACIM-005 -(325)7

  

  

ACST-P299-(152)E

  

  

ACIM-005 -(325)E

  

  

  P2-99 1-(2EH)P

  

  

--()

  

  

6202- 003-()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

901 HOWE ROAD

P O BOX 181

P O BOX 494519

1310 W 23RD STREET

P O BOX 494519

8176 ROAD 44

10300 BRIDGE BAY ROAD

4300 CATERPILLAR

DRIVE

4300 CATERPILLAR ROAD

37334 MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

BURNEY, CA 96013

REDDING, CA 96003

REDDING, CA 96003

Accepted

09/29/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

02District

02-SHA-5734-/0

02-SIE-395-/3.1

02-SIS-3-8.7/0

02-SIS-5-7.2/0

02-SIS-5-11.4/16

02-SIS-5-25.6/0

Fed Aid

HA12

HM1

HM3

HA42

HA22

HA26

Pgm Code

IN SHASTA COUNTY IN REDDING AT

REDDING MAINTENANCE STATION

IN LASSEN AND SIERRA COUNTIES FROM

NEVADA STATE LINE TO 2.1 MILES SOUTH

OF HALLELUJAH JUNCTION

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS FROM EAST FORK SCOTT RIVER

BRIDGE TO SHASTA RIVER  BRIDGE

IN SISKIYOU COUNTY NEAR MOUNT SHASTA

AT THE DUNSMUIR TRUCK  INSPECTION

FACILITY

IN SISKIYOU COUNTY NEAR MOUNT SHASTA

FROM 0.4 KM NORTH OF LASSEN LANE

OVERCROSSING TO 0.1  KM NORTH OF

BLACK BUTTE OVERHEAD

IN SISKIYOU COUNTY NEAR WEED AT THE

WEED SAFETY ROADSIDE REST AREAS

Description 

EXPAND EXISTING MAINTENANCE STATION

GRIND AND REPLACE ASPHALT CONCRETE

REHABILITATE BRIDGE DECKS

REHABILITATE INSPECTION FACILITY

REHABILITATE ROADWAY

REMODEL AND LANDSCAPE REST AREAS

Type Of Work

DONALD F. GALLINO, INC. P.O.

BOX 493526 REDDING, CA 96049-

3526

SIERRA NEVADA CONSTRUCTION INC

BLAISDELL CONSTRUCTION INC

TIMBERWORKS

TULLIS INC

P N P CONSTRUCTION INC

Contractor

SPARKS NV 89435

REDDING CA 96049

MOUNT SHASTA CA 96067

REDDING CA 96049

ROCKLIN CA 95677

(530)246-7671

(775)355-0420

(530)245-0132

(530)926-4093

(530)241-5105

(916)632-9361

STEVE ELKINS

COLLINS, RON

HINTON, JOHN

O'SULLIVAN, ANDY

PASCAL, ANTHONY

HINTON, JOHN

Resident
Engineer

(530)218-1744

(530)283-2451

(530)841-0173

(530)218-4794

(530)235-9814

(530)841-0173

 $3,914,317

 $471,007

 $1,210,940

 $938,179

 $9,886,148

 $2,423,445

Bid + CCOs

 $3,952,629

 $0

 $1,072,018

 $474,573

 $8,070,498

 $2,213,329

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/15/06

06/16/08

04/23/08

04/25/08

09/10/07

11/06/07

Awarded

09/21/06

07/09/08

05/08/08

05/14/08

10/03/07

12/10/07

Approved

08/29/08

09/29/08

12/03/08

10/31/08

06/20/09

Est Comp

 71%

 0%

 92%

 61%

 77%

 100%

%Time

 100%

 0%

 90%

 51%

 79%

 92%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-3621U4

02-0E6204

02-3C8704

02-0C3304

02-381104

02-362004

Contract 

  

  

  

  

ACIM-005 -(167)E

ACIM-005 -(166)E

  

  

  

  

BH00-5 91-(7EI)M

  00-5 91-(6E)

  

  

  

  

005-9167-()

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50760

P O BOX 493459

P O BOX 1240

P O BOX 493416

4500 YANKEE HILL CT NO A

P.O. BOX 496073

1555 EAST MAIN STREET

1745 S MAIN STREET

1625 MOTT ROAD

10300 BRIDGE BAY ROAD

1745 S MAIN STREET

REDDING, CA 96049-6073

QUINCY, CA 95971

YREKA, CA 96097

MT. SHASTA, CA 96067

REDDING, CA 96003

YREKA, CA 96097

Accepted

09/24/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

02District

02-SIS-5-58.1/69.3

02-SIS-89-.1/3

02-SIS-89-3.0/4

02-SIS-96-20.0/20.1

02-SIS-97-/.2

02-SIS-263-52.6/57.1

Fed Aid

HM1

HM1

HB1

HA23

HA22

HM3

Pgm Code

IN SISKIYOU COUNTY NEAR YREKA FROM

KLAMATH RIVER ROAD UNDERCROSSING TO

OREGON STATE LINE

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY NEAR BARTLE FROM

0.4 KM SOUTH TO 1.2 KM NORTH OF  DEAD

HORSE SUMMIT

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY IN WEED AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

Description 

HOT MIX ASPHALT OVERLAY

PLACE HOT MIX ASPHALT

MODIFY HORIZONTAL CURVE

DRAINAGE AND SLOPE PROTECTION WORK

ROADWAY REHABILITATION

REHABILITATE BRIDGE DECKS

Type Of Work

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION

INC

J F SHEA CONSTRUCTION INC

STEWART ENGINEERING INC

Contractor

REDDING CA 96049

SHASTA LAKE CA 96019

REDDING CA 96049

REDDING CA 96003

REDDING CA 96049

REDDING CA 96099

(530)246-4292

(530)275-7844

(530)222-0810

 

(530)246-4292

(530)244-8464

HINTON, JOHN

BADE, TIM

MENDOZA, SERGIO

PASCAL, ANTHONY

HINTON, JOHN

Resident
Engineer

(530)841-0173

(530)225-3158

(530)225-3193

 

(530)235-9814

(530)841-0173

 $5,344,380

 $2,209,075

 $2,727,047

 $98,000

 $7,389,149

 $1,900,098

Bid + CCOs

 $1,324,076

 $2,004,167

 $2,239,669

 $0

 $6,661,319

 $884,985

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/08/08

06/06/08

10/25/07

11/21/97

06/13/07

05/23/08

Awarded

05/27/08

06/27/08

12/06/07

11/21/97

07/23/07

06/20/08

Approved

06/30/09

10/20/08

10/20/08

10/23/08

11/28/08

Est Comp

 0%

 0%

 90%

 0%

 73%

 54%

%Time

 25%

 90%

 81%

 0%

 87%

 66%

% Work 

 

 

 

 

 

 

Message

02-0E4804

02-0E5604

02-1C3704

02-340204

02-359904

02-3C8604

Contract 

  

  

ACST-P089-(091)E

  

ACST-000C-(290)E

  

  

  

  P0-89 0-(1E)

  

  00-0C 2-(0EA)C

  

  

  

--()

  

000C- 290-()

  

WPCP

WPCP

SWPPP

  

SWPPP

WPCP

P O BOX 494519

P O BOX 795

P O BOX 491660

2806 TARMAC ROAD

P O BOX 494519

P O BOX 990010

745 S. MAIN STREET

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

1625 MOTT ROAD

1745 S MAIN STREET

YREKA, CA 96097

REDDING, CA 96003

REDDING, CA 96003

MOUNT SHASTA, CA 96067

YREKA, CA 96097

Accepted

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

02District

02-TEH-5-10.5/0

02-TEH-5-12.2/0

02-TEH-5-16.9/28.2

02-TEH-5-/22.2

02-TEH-36-41.0/0

02-TEH-36-55.3/59.5

Fed Aid

HB71

HA21

HA21

HM1   HM3

HB1

HM1

Pgm Code

IN TEHAMA COUNTY NEAR CORNING AT

CORNING SAFETY ROADSIDE REST AREA

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF AT ELDER CREEK BRIDGE AND  AT

DIBBLE CREEK BRIDGE

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 1.7 MILES

NORTH OF COYOTE CREEK  BRIDGE

IN TEHAMA COUNTY IN RED BLUFF AT

CEDAR STREET

IN TEHAMA AND SHASTA COUNTIES ON

ROUTES 36 AND 299

Description 

UPGRADE REST AREA

REPLACE BRIDGE

SCOUR MITIGATION

BRIDGE DECK OVERLAY

SIGNAL AND LIGHTING

SEAL COAT

Type Of Work

J R ALTMAN GENERAL

ENGINEERINGCONTRACTOR

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

SIERRA EQUIPMENT RENTAL INC

STEVE MANNING CONSTRUCTION INC

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

NORTHWEST PAVING

Contractor

YUBA CITY CA 95993

REDDING CA 960491539

GLENN CA 95943

REDDING CA 96049

SACRAMENTO CA 95829

REDDING CA 96001

(530)671-1155

(530)365-3930

(877)503-6300

(530)222-0810

(916)386-8857

(530)246-4388

BLINE, JEFF

BLINE, JEFF

BLINE, JEFF

ROGERS, JIM

BLINE, JEFF

WING, KATHRYN

Resident
Engineer

(530)527-8418

(530)527-8418

(530)527-8418

(530)895-5245

(530)527-8418

(530)474-4424

 $293,160

 $26,297,026

 $1,550,385

 $8,456,611

 $347,996

 $689,750

Bid + CCOs

 $0

 $5,461,119

 $1,284,127

 $7,933,983

 $267,739

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/13/08

05/23/08

05/13/08

04/04/08

08/27/07

05/19/08

Awarded

07/09/08

06/17/08

06/05/08

04/28/08

10/04/07

06/18/08

Approved

11/18/08

09/13/10

10/07/08

09/29/08

08/22/08

Est Comp

 0%

 6%

 82%

 94%

 96%

 0%

%Time

 0%

 21%

 78%

 97%

 75%

 0%

% Work 

 

 

 

 

 

 

Message

02-4C8004

02-0C9704

02-0C3004

02-2C7514

02-3C2904

02-4C6304

Contract 

  

ACIM-0005-(333)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

1557 EUGENE COURT

P O BOX 491539

8176 ROAD 44

P O BOX 491660

8909 FLORIN ROAD

8115 SECLUDED VALLEY DRIVE

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

3881 BENATAR WAY,

STE. C

122 BELLE MILL ROAD

28482 HWY 44 SUITE 1

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

CHICO, CA 95928

RED BLUFF, CA 96080

SHINGLETOWN, CA 96088

Accepted

Location
Storm Water
Plan
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02District

02-TEH-36-87.3/87.6

02-TEH-99-/4.7

02-TEH-5728-/0

02-TRI-299-18.7/18.9

02-TRI-299-68.2/0

02-TRI-5717-/0

Fed Aid

HA42

HM1

HA12

HB1

HA42

HA12

Pgm Code

IN TEHAMA COUNTY NEAR MINERAL FROM

0.3 MILE TO 0.1 MILE WEST OF  ROUTE

89

IN TEHAMA AND RIVERSIDE COUNTIES ON

ROUTE 99 AND ROUTE 62

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.9 MILE TO 1.1 MILE WEST OF BIG

MOUNTAIN ROAD

IN TRINITY COUNTY NEAR DOUGLAS CITY

AT 0.7 MILES EAST OF TRINITY DAM

BOULEVARD

IN TRINITY COUNTY IN HAYFORK AT

HAYFORK MAINTENANCE STATION

Description 

WIDEN SHOULDER

RECYCLE ASPHALT PAVEMENT

RELOCATE MAINTENANCE STATION

WIDEN SHOULDERS

REPAIR CULVERT

CONSTRUCT OFFICE AND EQUIPMENT BAYS

Type Of Work

UPDATE CONSTRUCTION INC

PAVEMENT RECYCLING SYSTEMS INC

ALLEN L BENDER INC

R BROWN CONSTRUCTION COMPANY

INC

R BROWN CONSTRUCTION COMPANY

INC

TIMBERWORKS

Contractor

RED BLUFF CA 96080

RIVERSIDE CA 92502

WEST SACRAMENTO CA 95691

WILLOW CREEK CA 95573

WILLOW CREEK CA 95573

MOUNT SHASTA CA 96067

(530)527-8326

(951)682-1091

(916)372-2190

(530)629-3702

(530)629-3702

(530)926-4093

WING, KATHRYN

ROGERS, JIM

BLINE, JEFF

RINARD, WAYNE

TORRES, SAL

SANTOS, CHRIS

Resident
Engineer

(530)474-4424

(530)895-5245

(530)527-8418

(530)229-0531

(530)225-2034

(530)949-7581

 $362,151

 $3,643,438

 $6,477,285

 $575,711

 $182,744

 $2,476,358

Bid + CCOs

 $131,199

 $1,043,801

 $1,776,281

 $248,922

 $0

 $1,231,807

Comp To  date

 $0

 $450,945

 $0

 $0

 $0

 $0

This Month

05/14/08

05/21/08

04/23/08

05/23/08

04/14/08

02/26/08

Awarded

06/12/08

06/16/08

05/14/08

06/12/08

05/07/08

03/19/08

Approved

09/25/08

01/27/09

10/02/09

10/17/08

07/03/08

04/22/09

Est Comp

 40%

 39%

 10%

 53%

 0%

 44%

%Time

 41%

 28%

 27%

 42%

 0%

 50%

% Work 

 

 

 

 

 

 

Message

02-3C7204

02-0E3704

02-362104

02-0E1504

02-2C3304

02-350904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

20324 HIGHWAY 36W

P O BOX 1266

2798 INDUSTRIAL BOULEVARD

P O BOX 406

P O BOX 406

P O BOX 1240

28482 HWY 44 SUITE 1

3881 BENATAR SUITE C

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

1657 RIVERSIDE DRIVE

P.O BOX 496073

2060 3RD STREET,

SUITE B

SHINGLETOWN, CA 96088

CHICO, CA 95928

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96049

OROVILLE, CA 95965

Accepted

09/26/08

Location
Storm Water
Plan
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02District

 $450,945 $163,584,306 $262,465,107

02-VAR--/0

Fed Aid

HM3

Pgm Code

IN LASSEN, MODOC, SHASTA, SISKIYOU,

TEHAMA, AND TRINITY COUNTIES AT

VARIOUS LOCATIONS

Description 

SEAL BRIDGE DECKS

Type Of Work

DEBRUIN CONSTRUCTION INC

Contractor

FRENCH CAMP CA 95231

(209)462-5100

TUHOLSKI, JERRY

Resident
Engineer

(530)225-3419

 $1,080,005

Bid + CCOs

 $623,641

Comp To  date

 $0

This Month

02/25/08

Awarded

03/21/08

Approved

10/08/08

Est Comp

 81%

%Time

 57%

% Work 

 

Message

02-4C5504

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

P O BOX 1355 4300 CATERPILLAR ROAD

REDDING, CA 96003

Accepted

Location
Storm Water
Plan



02-4C7504

02-368904

02-258504

02-381604

02-0E5404

02-4C6804

02-4C6504

02-4C8904

02-0E7904

02-3C6704

02-2C74U4

02-3C8504

02-387304

02-328034

02-3C1414

02-2C2604

02-4C6204

02-397904

02-3621U4

02-0E6204

02-3C8704

02-0E4804

Contract

02-BUT-70-/0

02-LAS-36-22.5/24.4

02-LAS-395-11.8/24.8

02-LAS-395-30.7/56.7

02-LAS-395-96.0/98.3

02-MOD-139-17.7/20.9

02-PLU-36-9.3/12.3

02-PLU-70-43.2/45.7

02-PLU-5747-/0

02-SHA-0-/0

02-SHA-5-1.9/19

02-SHA-5-31.1/0

02-SHA-5-58.0/67

02-SHA-5-15.1/15.7

02-SHA-5-28.0/29

02-SHA-299-14.2/0

02-SHA-299-67.8/77.9

02-SHA-299-/.6

02-SHA-5734-/0

02-SIE-395-/3.1

02-SIS-3-8.7/0

02-SIS-5-58.1/69.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-0C3304

02-381104

02-362004

02-0E5604

02-1C3704

02-340204

02-359904

02-3C8604

02-2C7514

02-4C8004

02-0C9704

02-0C3004

02-4C6304

02-3C7204

02-3C2904

02-0E3704

02-362104

02-0E1504

02-2C3304

02-350904

02-4C5504

Contract

02-SIS-5-7.2/0

02-SIS-5-11.4/16

02-SIS-5-25.6/0

02-SIS-89-.1/3

02-SIS-89-3.0/4

02-SIS-96-20.0/20.1

02-SIS-97-/.2

02-SIS-263-52.6/57.1

02-TEH-5-/22.2

02-TEH-5-10.5/0

02-TEH-5-12.2/0

02-TEH-5-16.9/28.2

02-TEH-36-55.3/59.5

02-TEH-36-87.3/87.6

02-TEH-36-41.0/0

02-TEH-99-/4.7

02-TEH-5728-/0

02-TRI-299-18.7/18.9

02-TRI-299-68.2/0

02-TRI-5717-/0

02-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

Page
Statement of Ongoing Contracts - Index



02

District

 $10,438,450

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $262,465,107  $163,584,306

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $60,297,333

 $10,549,149

 $104,568,525

 $87,050,100

 Bid + CCO

 $35,706,442

 $9,903,713

 $58,261,695

 $59,712,456

 Work Comp

District Total:

Work completed this Period:  $10,438,450

-I-

-F-

-S-

-SH-


	02

